	THE MINISTRY OF PLANNING AND INVESTMENT
-------
	SOCIALIST REPUBLIC OF VIET NAM
Independence - Freedom – Happiness
---------

	No: 803/2007/QD-BKH
	Hanoi, July 30, 2007


DECISION
ON ISSUANCE OF REPORTING MECHANISM ON IMPLEMENTATION OF ODA PROGRAMS AND PROJECTS
THE MINISTER OF PLANNING AND INVESTMENT
Pursuant to Decree No. 61/2003/ND-CP issued on 06 June, 2003 by the Government on the functions, tasks, responsibilities, authorities and organizational structure of the Ministry of Planning and Investment;
Pursuant to Decree No. 131/2006/ND-CP issued by the Government on 09 November, 2006 on the issuance of the Regulation on Management and Utilization of Official Development Assistance (hereinafter called the Regulation);
Pursuant to Decision No. 94/2007/ND-TTg on 27 June, 2007 of the Prime Minister on approval of Action Plan for Implementation of the Strategic Framework for Official Development Assistance Mobilization and Utilization for the period 2006-2010;
Pursuant to Decision No. 52/2007/ND-TTg on 16 April, 2007 of the Prime Minister on issuance of reporting mechanism on the implementation of the State investment capital plan;
Pursuant to Decision No. 555/2007/ND-BKH on 30 May, 2007 on issuance of the Result- based Monitoring and Evaluation Framework for Implementation of the 5-year Social-Economic Development Plan 2006-2010;
At the request of the Director General of the Foreign Economic Relations Department of the Ministry of Planning and Investment,
HAS DECIDED:
Article 1. Issuance of the reporting mechanism on implementation of ODA programs and projects (hereinafter called Reporting Mechanism).

Article 2. Scope of Regulation and Application Objects

1. Scope of Regulation: Applying the Reporting Mechanism to all ODA programs and projects.

2. Application Objects: Program or Project Owners (hereinafter called Project Owners), Line Agencies responsible for the ODA programs and projects, the Ministry of Planning and Investment and the Ministry of Finance.

Article 3. Reporting Formats and Reporting Mechanisms at the Program and Project Level

1. Reporting Formats

The System of Reporting Formats at the Program and Project Level consist of monthly or quarterly reporting formats (Appendix 1), and a yearly reporting format (Appendix 2) attached to this Decision. The ODA programs and projects that are due to be completed in 2007 shall not be subject to this set of reporting formats. As a transition, they should continue to comply with the system of reporting formats that applied over the past period.

As specified in Article 36 of the Regulation, in process of implementation of ODA programs and projects, the Program or Project Management Units shall prepare and submit the reports mentioned above to their Project Owners for sending to the relevant agencies.

2. Reporting Mechanism 
a) Monthly Reporting

Monthly reporting shall be applied to all the investment programs and projects under the approval authority of the Prime Minister and the ODA investment programs and projects equivalent to Group A.

Within 10 working days after the end date of the previous month, the Project Owners must send their reports using Forms No. 1 and No. 2 in Appendix 1 by hard copy, fax and Email to their Line Agencies, the Ministry of Planning and Investment, the Ministry of Finance and the People's Committees of provinces and centrally-run cities (hereafter called Provincial People's Committees) of the localities where the program or project is implemented.

Form No. 1 is required to be sent only once after the specific international agreements on ODA takes effect (unless there are any changes). 
b) Quarterly Reporting Quarterly reporting shall be applied to all ODA programs and projects.

Within 15 working days after the end date of the previous quarter, Project Owners must send their reports using Forms from No. 1 to No. 20 in Appendix 1 by Email (Forms No. 1 and No.2 sent by hard copy, fax and Email) to their Line Agencies, the Ministry of Planning and Investment, the Ministry of Finance and the Provincial People's Committees of the localities where the program or project is implemented, the relevant line ministries and the Donor (in English, unless there are other agreements). With regards to Form No. 1, it is required to be sent only once after the specific international agreements on ODA takes effect (unless there are any changes - in which case a revised copy should be sent at the time of approved changes).

With regard to programs and projects that have no contents relating to land acquisition, compensation, resettlement and environment protection, Forms from No. 13 to No. 18 are not be applicable and do not need to be reported.

c) Yearly Reporting

Yearly reporting shall be applied to all ODA programs and projects.

Before 31st January of the following year, the Project Owners must send their reports with application of the Annual Report Form in Appendix 2 by hard copy, fax and Email to their Line Agencies, the Ministry of Planning and Investment, the Ministry of Finance and the Provincial People's Committees of the localities where the program or project is implemented, the relevant line ministries and the Donor (if required).

d) Program/Project Completion Report

Program/Project Completion Report shall be applied to all ODA programs and projects. Within 6 months of the completion date of the programs and projects, the Project Owners must send their reports using the Project Completion Report Form in Appendix 3 by hard copy, fax and Email to their Line Agencies, the Ministry of Planning and Investment, the Ministry of Finance and the Provincial People's Committees of the localities where the program or project is implemented, the relevant line ministries and the Donor.

Article 4. Reporting mechanism and reporting formats for the Line Agencies responsible for ODA programs and projects

Within 20 working days after each quarter, Line Agencies must send their consolidated reports on the results of ODA mobilization, portfolio assessment of the implementation of their ODA programs and projects with application of the Form in Appendix 4 by hard copy, fax and Email to the Ministry of Planning and Investment and the Ministry of Finance.

Article 5. Reporting mechanism and reporting formats for the Ministry of Planning and Investment

The Ministry of Planning and Investment shall prepare 6-month and annual comprehensive reports on national ODA attraction and utilization with application of the Form in Appendix 5 and submit to the Prime Minister (by hard copy) and send to the Ministry of Finance and other relevant agencies by hard copy, fax and Email.

- The deadline for 6-month reports: By 31st July of the current year.

- The deadline for annual reports: By 31st January of the following year.

Article 6. Reporting mechanism and reporting formats for the Ministry of Finance The Ministry of Finance shall prepare 6-month and annual reports on overall disbursement of ODA programs and projects with application of the Form in Appendix 6 to submit to the Prime Minister (by hard copy) and send to the Ministry of Planning and Investment and other relevant agencies by hard copy, fax and Email.

- The deadline for 6-month reports: By 31st July of the current year.

- The deadline for annual reports: By 31st January of the following year.

Article 7. Implementation

1. The Head of the units and agencies as specified in Item 2, Article 1 shall be responsible for implementing this Decision.

2. This Circular shall come into effect 15 days from the date of its announcement in the Official Gazette. During its implementation, if encountering any issues or problems, the line ministries, localities and relevant agencies are required to provide timely feedback to the Ministry of Planning and Investment for further amendment and improvement of this Circular./.

	 
Receivers:
- The Central Party office;
- National Assembly's office;
- President's office;
- The Office of Government;
- Ministries, ministerial agencies, Government agencies;
- Peoples Council, Peoples Committee of provinces and cities directly under the Centre;
- People's Supreme Procuracy;
- Peoples Supreme Court;
- Central agencies of mass organizations;
- Department of Inspecting Legal Documents (Ministry of Justice);
- Official Gazette;
- Filing at: Archive of Administration Office, Foreign Economic Relations Dept. C220
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LIST 

OF APPENDICES
(Promulgated together with Decision No. 803/2007/QD-BKH Issued on 30 July, 2007 by the Minister of Planning and Investment)


1. Appendix 1:


- Monthly/Quarterly Reporting Forms of the Project Owners


- Guidelines and Definitions for the Reporting Forms in Appendix 1


2. Appendix 2: Annual Implementation Report of the Project Owners


3. Appendix 3: ODA Program/Project Completion Report of the Project Owners


4. Appendix 4: Quarterly consolidated report on the results of ODA mobilization and implementation of their ODA programs and projects of the Line Agencies


5. Appendix 5: 6-month and annual comprehensive report on ODA attraction, mobilization and utilization of the Ministry of Planning and Investment


6. Appendix 6: 6-month and annual report on overall disbursement of ODA of the Ministry of Finance


Annex 1


MONTHLY/QUARTERLY MONITORING REPORTING FORMATS OF PROJECT OWNERS

List of Reporting forms


Form 1 Project profile


Form 2 Brief Monthly/Quarterly Progress Report 

Form 3. Progress of Covenants and Conditions 


Form 4 Disbursement Report of ODA Funds


Form 5. Report on Special/Imprest Account


Form 6. Disbursement Report of Counterpart funds


Form 7. Procurement Plan


Form 8. Procurement Plan - Packages


Form 9. Procurement Plan - Prequalification/Selection Process


Form 10. Procurement Plan - Bidding Process


Form 11. Summary of Bidding Results


Form 12. Contract Status


Form 13. Land Acquisition and Resettlement Plan


Form 14. Monitoring of Compensation and Resettlement


Form 15. Implementation of Land Acquisition and Resettlement Plan


Form 16. Implementation Expenditure of Land Acquisition and Resettlement Plan


Form 17. Environment Protection Plan


Form 18. Status of Environment Protection Implementation


Form 19. Logical Framework


Form 20. Progress of Performance Indicators or Outputs


		Line Agency


Project Owner

		Annex 1- Form 1





PROJECT PROFILE

		1- Project tile  ( Vietnamese):

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2- Project tile  ( English):

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3- Project code:

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		4- Economic Sector code :

		 

		Descr:

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		5- Location of implementation: 

		Provide Code

		Provide

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		

		

		

		

		



		6- Donors:

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Lead Donor :

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Other Donor:

		Donor

		Donor Name

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		7- Line Agency 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Agency name : 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Contact person : 

		 

		 

		 

		 

		Position :

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Address:

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Phone: 

		 

		 

		 

		 

		Fax:

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Email: 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Complementing organization: 

		 

		 

		 

		 

		 

		 

		 



		8- Project Owner

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Agency Name: 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Contact person: 

		 

		 

		 

		 

		Position:

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Address:

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Phone: 

		 

		 

		 

		 

		Fax:

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Email: 

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		9- Project Management Unit

		

		

		

		

		

		

		

		



		

		PMU name: 

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		PMU Director: 

		

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		Address:

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		Phone: 

		 

		 

		 

		 

		Fax:

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		Email: 

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		





		10- Date

		

		

		

		

		

		

		

		



		

		Date of GoV Approved Investment Permission

		

		 

		 

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Date of GoV Approved Investment Decision

		No

		Component

		Date

		

		

		



		

		

		

		

		 

		 

		

		

		

		



		

		Key date

		

		

		

		

		

		

		

		



		

		Donor

		Loan Agreement Number 

		Donor Approval

		Date of Agreement

		Effective date 

		Completion Date

		Revised Completion date ( if any)

		

		



		

		 

		 

		 

		 

		 

		 

		 

		

		



		

		

		

		

		

		

		

		

		

		



		11- Full

		

		

		

		

		

		

		

		



		Total Value:

		 

		 

		 

		 

		Million VND 

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		Equivalent to:

		 

		 

		 

		Donor Currency

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		Exchange:

		

		

		1 Donor currency  = 

		 

		USD

		

		

		

		



		

		

		

		1 USD = 

		 

		VND

		

		

		

		



		11.1 ODA Funds

		

		

		

		

		

		

		

		

		



		Total

		

		 

		 

		Million VND

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		Total Loan

		

		 

		 

		Million VND

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		Total Grant:

		

		 

		 

		Million VND

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Donor 

		Loan Agreement Number

		Currency

		Exchange Rate

		Loan

		Grant

		Total

		Total in VND mil



		

		 

		 

		 

		 

		 

		 

		 

		 



		

		 

		 

		 

		 

		 

		 

		 

		 



		

		Total in VND mil

		 

		 

		 

		 

		 

		 

		 

		 



		

		* Exchange rate as quote in Loan Agreement or Project Document

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Loan conditions:

		

		

		

		

		

		

		

		



		

		Donor

		Loan Agreement Number

		Payment Period (year)

		Grace Period (year)

		Interest rate (% year)

		Commitment fee (% year) 

		

		



		

		

		

		

		

		During Grace Period

		After Grace Period

		

		

		



		

		 

		 

		 

		 

		 

		 

		 

		

		



		

		 

		 

		 

		 

		 

		 

		 

		

		



		

		

		

		

		

		

		

		

		

		



		

		Domestic mechanism for ODA funds

		

		

		

		

		

		



		

		

		- ODA funds re-lent

		 

		VND mil

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		

		- ODA funds granted by GoV

		 

		VND mil

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		11.2. Counterpart Funds 

		

		

		

		

		

		

		

		



		

		Total Value:

		 

		 

		 

		VND mil

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Equivalent to:

		 

		 

		 

		USD

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Exchange rate : 

		

		1 USD =

		 

		VND

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Including: 

		

		

		

		

		

		

		

		



		

		

		1. Allocated Budget (million VND) 

		

		

		

		

		



		

		

		

		 

		Central Government Budget

		Provincial/City Budget

		Total

		

		



		

		

		

		Infrastructure

		 

		 

		 

		

		



		

		

		

		Administration 

		 

		 

		 

		

		



		

		

		

		Total

		 

		 

		 

		

		



		

		

		

		

		

		

		

		

		

		



		

		

		2. Contribution by Beneficiaries (million VND)

		

		 

		

		



		

		

		

		

		

		

		

		

		

		



		

		

		3. Other Funds (Own Budget , Bank Loan, Concessional Credit..) (million VND)

		 

		

		



		

		

		

		

		

		

		

		

		

		



		12. Narrative Summary:

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		13- Revision (if any)

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		1/ Revised Funding

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		Sourse of Funds

		Revision date

		Revision Document Number

		Currency

		Revised Amount

		Exchange Rate*

		Equiv. In VND

		

		



		

		 

		 

		 

		 

		 

		 

		 

		

		



		

		

		 

		 

		 

		 

		 

		 

		

		



		

		* Exchange rate revision

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		2/ Other revision (Location of Implementation, Project Scode…)

		

		

		

		



		

		

		

		

		

		

		

		

		

		



		

		 

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		 

		 

		 

		 

		 

		 

		 

		 

		



		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		Date…

		



		

		

		

		

		

		

		

		Project Owner 

		



		

		

		

		

		

		

		

		(sign, stamp)

		





		Line Agency 

Project Owner
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BRIEF PROGRESS REPORT 


Month/Quarter….year…...


		Project code:

		



		

		



		Project Name (Vietnamese): 

		



		

		



		Project Name (English): 

		





I/ Progress 


1/ Physical word complete accumulate from start of year against Annual plan (%): 


2/ Disbursement in the reporting Month/Quarter:


		Source of Fund

		Currency

		Exchange Rate

		Disbursement in year

		Cumulative Disbursement



		

		

		

		Targeted Disbur- sement

		Target to date

		Disbursement in Mouth/Quarter 

		Disbursement to date

		% of target Achieve

		



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)=(7)/(4)

		(9)



		ODA fund

		

		

		

		

		

		

		

		



		

		- Basic Construction

		

		

		

		

		

		

		

		



		

		- Administration 

		

		

		

		

		

		

		

		



		

		- Budget Support

		

		

		

		

		

		

		

		



		

		- Relending

		

		

		

		

		

		

		

		



		Counterpart fund

		

		

		

		

		

		

		

		



		

		- Basic Construction

		

		

		

		

		

		

		

		



		

		- Administration

		

		

		

		

		

		

		

		



		

		- Bubget Support

		

		

		

		

		

		

		

		



		

		- Relending

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		

		Disbursement in Month/Quarter equivalent to million VND :

		

		

		

		





II. Summary of Achievement ( if any) 


		





III. Problem ( if any) 


		No

		Problem Code

		Problem Type

		Description 

		By Whom

		Deadline

		Addressed



		

		

		

		

		

		

		Yes/Date

		No/ New deadline



		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		





IV. Recommendation( if any)


		No

		Recommendation

		Deadline



		

		

		





V. Other issues ( if any):


		





VI. Indicator 


		Indicator code

		Description

		Unit

		Number



		1.01

		Bidding Start Delay

		No of packages

		



		1.02

		Contract completion delay

		No of contracts

		



		2.01

		Resettlement approval delay

		No of packages

		



		2.02

		Resettlement handover delay 

		No of packages

		



		3.01

		Environmental plan Approval delay

		No of packages

		



		3.02

		Environmental Management implementation delay

		No of packages

		





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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PROGRESS OF COVENANTS AND CONDITION

		No

		Donor

		Description

		Deadline

		Revised Deadline

		Status

		Actual completion date 



		(1)

		(2)

		(3)

		

		(4)

		(5)

		(6)



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		



		

		

		

		

		

		

		





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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DISBURSEMENT REPORT – ODA FUNDS. DONOR’S NAME


Quarter:             year: 


Unit:

		Name of main/ activities

		Accumulated actual disbursement at 31/12/previous year 

		Disburse in year 

		Accumulated from the start of the project 



		

		

		Quarter I

		Quarter II

		Quarter III

		Quarter IV

		Accumulated during the year 

		



		

		

		Planned 

		Actual

		Planned 

		Actual

		Planned 

		Actual

		Planned 

		Actual

		Planned Annual Disbursement

		Accumulate actual Disbursement to date

		Percentage (%) of implementation of annual plan

		Net loan amount

		Accumulate actual Disbursement to date

		Achievement rate (%)



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)=(4+6+8+10)

		(13) = (12)/(11)

		(14)

		(15)=(2)+(12)

		(16)=(15)/(14)



		1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		4

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		5

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Total

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Exchange rate

		 

		 

		 

		 

		 

		

		

		Average Exchange rate

		 

		



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		Total equivalent to mil VND:

		 

		 

		

		 

		 

		





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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REPORT ON IMPREST (SPECIAL) ACCOUNT

Quarter: ....... year:.....


		

		

		

		Donor:

		

		



		

		

		

		

		

		



		

		

		

		Imprest account name:

		

		



		

		

		

		

		

		



		

		

		

		Unit:

		

		



		

		

		

		

		

		



		

		

		Quarter 1

		Quarter 2

		Quarter 3

		Quarter 4



		Opening Balance

		

		

		

		

		

		

		

		



		Add

		

		

		

		

		

		

		

		

		



		

		Donor provided during the period

		

		

		

		

		

		

		

		



		

		Earned Interest

		

		

		

		

		

		

		

		



		Less

		

		

		

		

		

		

		

		

		



		

		Total expenditure paid in the period

		

		

		

		

		

		

		

		



		

		Banking Service fee

		

		

		

		

		

		

		

		



		

		

		

		

		

		

		

		

		



		Closing balance

		

		

		

		

		

		

		

		





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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DISBURSEMENT REPORT – COUNTERPART FUND


Quarter: ....... year:.....


Unit: Million VND


		Name of main/ activities

		Accumulated actual disbursement at 31/12/previous year 

		Disburse in year

		Accumulated from the start of the project



		

		

		Quarter I

		Quarter II

		Quarter III

		Quarter IV

		Accumulated during the year 

		



		

		

		Planned 

		Actual

		Planned 

		Actual

		Planned 

		Actual

		Planned 

		Actual

		Planned Annual Disbursement

		Accumulate actual Disbursement to date

		Percentage (%) of implementation of annual plan

		Total fund approved

		Accumulate actual Disbursement to date

		Achievement rate (%)



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)=(12)/(11)

		(14)

		(15)

		(16)=(15)/(14)



		1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		4

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		5

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Total

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)

		Ngày... tháng ... năm...


Chủ dự án


(ký tên, đóng dấu)





		Line Agency 

Project Owner
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PROCUREMENT PLAN 


		No

		Procurement Plan

		Number of packages

		Dates of submission of Technical design and Cost Estimate

		Approval of technical design and Cost Estimate

		Date of Submission of Procurement Plan

		Procurement Plan No-objection by Donor

		Procurement Plan Approved GoV



		

		

		

		

		Date

		Letter Ref

		Donor

		GoV

		Date

		Letter Ref

		Date

		Letter Ref



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)



		1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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PROCUREMENT PLAN - PACKAGES


		No

		Packages reference

		Packages Name

		Date of submission of Technical Design and Cost Estimate

		Approval of technical  design and Cost Estimate

		Packages Type

		Source of funds

		Estimated

		Procurement/Selection Method

		Bidding/Selection Procedure

		Review Method

		Bidding/ Selection Duration(months)

		Contract Type

		Contract Duration (months)



		

		

		

		

		Date

		Letter ref

		

		

		Curr

		value

		

		

		

		

		

		



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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PROCUREMENT PLAN –Pre- QUALIFICATION/SELECTION PROCESS


Quarter :...... Year:.....


		No

		Packages reference

		Packages Name

		 

		Date of submission of PQ Document /REOl

		Date of Approval of PQ Document

		Date of advertisement

		Date of Issuance of PQ Documents

		Deadline for submission of PQ Application/EOl

		Date of submission of PQ/ short listing evaluation report

		Date of Approval of PQ result/shortlist and draft RFP



		

		

		

		

		Donor

		Gov

		Donor No-objection

		GoV

		

		

		

		Donor

		GoV

		Donor No-objection

		GoV



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)



		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 
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PROCUREMENT PLAN – BIDING PROCESS


Quarter:...... Year:.....


		No

		Package Ref

		Package Name

		Estimated Price

		Procurement/Selection Method 

		 

		Date of Submission of biding document /RFP

		Date of Approval of biding document /RFP

		Date of advertisement

		Date of issuance of Bidding Document / RFP

		Bid/technical proposal Opening date

		Date of submission of final Bid Evaluation result 

		Date of Approval of final Bid Evaluation result

		Successful Bidder/ Consultant



		

		

		

		Curr

		Value

		

		

		Donor

		GoV

		Donor no object

		GoV

		

		

		

		Donor

		GoV

		Donor of object 

		GoV

		Name

		Curr

		Contract Price

		Contract Type

		Contract Duration



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15)

		(16)

		(17)

		(18)

		(19)

		(20)

		(21)

		(23)



		1

		 

		 

		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2

		 

		 

		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3

		 

		 

		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		4

		 

		 

		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		5

		 

		 

		 

		 

		 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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SUMMARY OF BUDDING RESULTS


Quarter:...... Year:.....


		No

		Package Ref

		Package name

		Lot/ Item no

		Name of bidder/Consultant

		Public opening of  financial proposals

		Evaluated  price

		Contract Award (yes/no)

		Reason for rejection



		

		

		

		

		

		Currency

		Value

		Currency

		Value

		

		



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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CONTRACT STATUS


Quarter:...... Year:.....


		No

		Package Ref

		Package name

		Contract name

		Contactor/ Supplier/ Consultant Name

		Signing date

		Curr

		EX. Rate

		Original Contract

		Revised Contract

		Actual Completion Date

		Physical Word Completed (%)

		Source of funds

		Disbursed Amount



		

		

		

		

		

		

		

		

		Contract Value

		Contract Value(Mil VND)

		Completion date

		Contract Value

		Contract Value(Mil VND)

		Completion date

		

		Current Quarter

		Cumulative from start of year

		Cumulative since contract signing

		

		Current Quarter

		Cumulative from start of year

		Cumulative since contract signing



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15)

		(16)

		(17)

		(18)

		(19)

		(20)

		(21)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 
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LAND ACQUISITION AND RESETTLEMENT PLAN

		No

		Name of project /subproject/ packages/ location

		Submission date of RAP to GoV

		Date of No-objection of RAP by Donor

		Approval date of Rap by GoV

		Date of no-Objection of EMDP by Donor

		Approval date of EMDP by GoV

		Cut-off date

		RAP cost



		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		

		Planed

		Actual



		

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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MONITORING OF COMPENSATION AND RESETTLEMENT


Quarter: ....... Year:.....


		No

		Name of project /subproject/ packages/ location

		 

		Construction drawings approval( date)

		Detailed Measurement Survey (date)

		Submit Compensation Plan( date)

		Compensation Plan Approval( date)

		Payment (date)

		Remarks



		

		

		

		

		Star 

		Completion

		

		

		Star 

		Completion

		



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)



		 


 

		 


 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 



		 


 

		 


 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 



		 


 

		 


 

		Planed

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		Actual

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 
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IMPLEMENTATION PROGRESS OF LAND ACQUISITION AND RESENTMENT PLAN


Quarter: ....... Year:.....


		No

		Name of project /subproject/packages/location

		Project Affected Households (PADs)(households)

		PAHs to move to Resettlement Areas( households)

		Land Area to handover

		Date of completing Land Handover



		

		

		Number of PAHs

		Number of PAHs to be relocated

		Ethnic Minority Households affected 

		

		

		



		

		

		Planed

		Actual

		Compensated

		Planed

		Actual

		Compensated

		Planed

		Actual

		Planed

		Actual

		Moved

		Planed (m2)

		Handed over (m2)

		Ratio (%)

		Planed

		Expected

		Actual



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15) = (14)/(13)

		(16)

		(17)

		(18)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…
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(sign, stamp)





		Line Agency 
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IMPLEMENTATION EXPENDITURE OF LAND ACQUISITION AND RESETTLEMENT 


Quarter: ....... Year:.....


Unit: Mil VND


		No

		Name of project /subproject/packages/location

		Cost for Land Acquisition and resettlement 

		Administrative Cost 

		Total cost 



		

		

		Planed 

		Paid

		Planed 

		Paid

		Planed 

		Paid



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)=(2)+(4)

		(7)=(3)+(5)



		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 



		 

		Total

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 

Project Owner
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ENVIRONMENT PROTECTION PLAN


Quarter: ....... Year:.....


		No

		Name of project /subproject/packages/location

		Environment Impact Assessment and Environment Protection Commitment



		

		

		EIA Preparation Agency

		Date of submission

		Date of Approval by Donor

		Date of Approval by GoV



		

		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)



		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		

		

		

		

		

		

		

		





		

		Date…


Project Owner 


(sign, stamp)





		Line Agency 
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STATUS OF ENVIRONMENT PROTECTION IMPLEMENTATION


Quarter: ....... Year:.....


		No

		Name of project /subproject/packages/location

		Environmental Issuer

		Environmental Management Solutions

		Implementation Agency

		Star date to implement Env. Management Measures

		Date of Receiving Progress report on Env Management



		

		

		

		

		

		Planed

		Actual

		Planed

		Actual



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)
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LOGICAL FRAMEWORK


		Reference

		Narrative

		Objectively Verifiable Indicators

		Means of Verification

		Assumption



		(1)

		(2)

		(3)

		(4)

		(5)



		GOAL

		 

		 

		 

		 



		 

		 

		 

		 

		 



		OUTCOMES

		 

		 

		 

		 



		Outcome 1

		 

		 

		 

		 



		Outcome 2

		 

		 

		 

		 



		Outcome 3

		 

		 

		 

		 



		 

		 

		 

		 

		 



		Component 1

		 

		 

		 

		 



		Output 1.1

		 

		 

		 

		 



		Activity 1.1.1

		 

		 

		 

		 



		Activity 1.1.2

		 

		 

		 

		 



		Activity 1.1.3

		 

		 

		 

		 



		 

		 

		 

		 

		 



		Output 1.2

		 

		 

		 

		 



		Activity 1.2.1

		 

		 

		 

		 



		Activity 1.2.2

		 

		 

		 

		 



		Activity 1.2.3

		 

		 

		 

		 



		 

		 

		 

		 

		 



		Component 2

		 

		 

		 

		 



		Output 2.1

		 

		 

		 

		 



		Activity 2.1.1

		 

		 

		 

		 



		Activity 2.1.2

		 

		 

		 

		 



		Activity 2.1.3

		 

		 

		 

		 



		 

		 

		 

		 

		 



		Output 2.2

		 

		 

		 

		 



		Activity 2.2.1

		 

		 

		 

		 



		Activity 2.2.2

		 

		 

		 

		 



		Activity 2.2.3

		 

		 

		 

		 





		

		Date…


Project Owner 
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PROGRESS OF PERFORMANCE INDICATORS OR OUTPUT


Quarter: ..... Year:......


		Description 

		Indicator

		Unit

		Baseline

		Cumulative at star of year

		Implementation during year

		Cumulative star of project

		End of project target



		

		

		

		Data

		Date

		

		Quarter I

		Quarter II

		Quarter III

		Quarter IV

		Cumulative

		

		



		

		

		

		

		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15) = (7+9+11+13)

		(16)= (8+10+12+14)

		(17) = (6+15)

		(18) = (6+16)

		(19)



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date…


Project Owner 


(sign, stamp)





GUIDELINES FOR REPORT FORMAT IN ANNEX 1 

Form 1: Project Profile


		Terms

		Explanations



		Objectives and frequency of Form 1

		Form 1 presents a summary of the project's profile data. This data is normally fixed throughout the project life. This form can be prepared once at the beginning of the project unless there are adjustments and additions stipulated in documents issued by Vietnamese authorized agencies and the related Donor(s).


Vietnamese authorized person is the person assigned to solve the related issues by the Prime Minister.



		Project title (Vietnamese/English)

		The project name written and approved by Vietnamese authorized person in the Investment Decision or Project Document (Vietnamese name) and the Specific international treaty on ODA signed by Vietnam side and donor side, hereinafter referred to as "Agreement" (English name).



		Project code

		Project code is specified in the Agreement signed between the Vietnamese Government and the Donor(s).

In case there is more than one donor, the project code is the code specified in the Agreement signed between the Vietnamese Government and the lead donor.



		Economic sector code

		The Economics sector code of the Program/Project is categorized according to the list of Economic System of Vietnam 2007 (issued with the Decision No. 10/2004/QD-TTg dated 23/01/2007 of the Prime Minister). The code is detailed to the level 2.



		Location of implementation

		The province(s) and citie(s) where the project is being implemented as stated in the investment decision and project documents.



		

		The province code is based on the telephone area code as follows:



		Province code

		0

		Many Provinces

		63

		Lam Dong



		

		1

		Nationwide

		25

		Lang Son



		

		76

		An Giang

		20

		Lao Cai



		

		64

		Ba Ria - Vung Tau

		72

		Long An



		

		240

		Bac Giang

		350

		Nam Dinh



		

		281

		Bac Kan

		38

		Nghe An



		

		781

		Bac Lieu

		30

		Ninh Binh



		

		241

		Bac Ninh

		68

		Ninh Thuan



		

		75

		Ben Tre


		210

		Phu Tho



		

		56

		Binh Dinh

		57

		Phu Yen



		

		650

		Binh Duong

		52

		Quang Binh



		

		651

		Binh Phuoc

		510

		Quang Nam



		

		62

		Binh Thuan

		55

		Quang Ngai



		

		780

		Ca Mau

		33

		Quang Ninh



		

		26

		Cao Bang

		53

		Quang Tri



		

		500

		Dak Lak

		79

		Soc Trang



		

		501

		Dak Nong

		22

		Son La



		

		230

		Dien Bien

		66

		Tay Ninh



		

		61

		Dong Nai

		36

		Thai Binh



		

		67

		Dong Thap

		280

		Thai Nguyen



		

		59

		Gia Lai

		37

		Thanh Hoa



		

		19

		Ha Giang

		54

		Thua Thien Hue



		

		351

		Ha Nam

		73

		Tien Giang



		

		34

		Ha Tay

		71

		Can Tho City



		

		39

		Ha Tinh

		511

		Da Nang City



		

		320

		Hai Duong

		4

		Ha Noi City



		

		71

		Hau Giang

		31

		Hai Phong City



		

		18

		Hoa Binh

		8

		Ho Chi Minh City



		

		321

		Hung Yen

		74

		Tra Vinh



		

		58

		Khanh Hoa

		27

		Tuyen Quang



		

		77

		Kien Giang

		70

		Vinh Long



		

		60

		Kon Tum

		211

		Vinh Phuc



		

		231

		Lai Chau

		29

		Yen Bai



		Donor(s)

		International organization(s) or representatives of foreign countries that sign the Agreement.



		Lead donor

		The donor contributing the majority of ODA funds for the project, or appointed as the lead donor by other co-financing donors.



		Other donors (if any)

		The donor(s) who co-finance the investment, other than the lead donor.



		Line agency

		"Line Agencies of ODA programs, projects" (Person who makes investment decision with regards to investment projects or Person who gives approval to technical assistance projects) are line ministries, ministerial-level agencies, agencies directly under the Government, central agencies of social and political organizations, professional organizations, agencies directly under National Assembly, the People's Supreme Court, the People's Supreme Procuracy and People's Committees of the provinces and centrally-run cities (hereinafter called "Provincial People's Committees") that have programs and projects.


Fill in: full name of line agency; name, position, address, telephone, fax, email of contact person (the person assigned by the line agency to act as focal point for the management of the project).



		Co-implementing Agencies

		List all other agencies who are appointed to co-implement this project as stated in the Investment Decision.



		Project owner

		"Owner of ODA programs, projects" (Investment Owner with regard to investment programs, projects, Project Owner with regard to technical assistance programs, projects - hereafter referred as Project Owner) is the institution that is assigned by the Prime Minister or Line Agencies to take responsibility for direct management and utilization of ODA and counterpart funds used to implement programs, projects in accordance with the contents approved by relevant competent authorities and to manage and use the resulting outputs or works after completion of programs, projects.


Fill in: full name of project owner; name, position, address, telephone, fax, email of contact person (the person assigned by the project owner to act as focal point for the management of the project).



		Project Management Unit (PMU)

		Fill in: full name of PMU; full name, address, telephone, fax, and email of PMU Director



		Date of GoV approved Investment Permission

		The date stated in the Investment Permission or Project Document approved by Vietnamese authorized person.



		Date of GoV approved Investment Decision

		The date stated in the Investment Decision or Project Document approved by Vietnamese authorized person. In case there are more than one Investment Decisions for the project components, it is necessary to list all of these dates according to each component.



		Date of Donor(s) Board Approval

		The date on which the Donor(s) approved the project.



		Date of Agreement

		The date on which the Vietnamese Government and Donor(s) signed the Agreement (for JBIC large-scale projects that have more than one Agreement, it is necessary to list all Agreement numbers and dates).



		Effective date

		The date on which ODA funds were made effective (borrowers/recipients could withdraw funds).



		Completion date

		The date on which the funds provided for the project as stipulated in the Agreement is no longer effective (borrowers/recipients could no longer withdraw funds).



		Revised completion date (if any)

		The revised completion date in accordance with amendments agreed between Vietnamese authorized person and the Donor(s).



		Funds

		



		Total value (in Investment Decision)

		Total project funds (including ODA funds and counterpart funds) stated in the Investment Decision or Project Document. Unit is in million VND



		Equivalent to (donor currency)

		Total investment funds converted into the lead donor's currency (for WB and ADB's funds, donor currency is converted into SDR) at exchange rate used at the time the Investment Decision or Project Document was signed.



		Exchange rate (at the time of signing Investment Decision)

		List of the following exchange rates at the time of signing the Investment Decision/Project Document:


- Exchange rate between USD and VND 


- Exchange rate between other currencies and USD



		ODA funds

		



		Total (in Agreement)

		Total ODA funds provided by the Donor(s) in VND equivalent (stated in the Agreement signed between Vietnamese Government and Donor(s)). Unit is in million VND.



		Total loan

		Total ODA loan as stated in the Agreement in VND equivalent. Unit is in million VND



		Total grant

		Total ODA grant as stated in the Agreement in VND equivalent. Unit is in million VND



		Exchange rate (at the time of signing Agreement)

		Exchange rate between the currency stated in the Agreement and VND at the time of signing the Agreement



		Total equivalent in VND

		Total ODA funds of Donor(s) in VND equivalent applying the exchange rate at the time of signing the Agreement.



		Loan conditions

		



		Payment period (in years)

		Payment period in years or months as stated in the Agreement during which the Vietnamese Government repays the principle and interest to the Donor(s).



		Grace period (in years)

		The period in years or months as stated in the Agreement during which Vietnamese Government does not repay principle on the disbursed ODA funds



		Interest rate (%)

		The annual percentage (%) of loans principle that Vietnamese Government has to pay the Donor(s) for the disbursed ODA loan. In case of variable interest rates, indicate the way the rate is defined in the Agreement.



		Commitment fee (%)

		The annual percentage (%) of un-withdrawn funds that the Vietnamese Government has to pay donor(s).



		Mechanism for ODA funds

		As agreed by GoV and Donor(s) in the Agreement



		ODA funds re-lent

		All or a part of ODA funds to be re-lent by GoV through Ministry of Finance to Project owner, who is a state owned enterprise, according to the lending conditions agreed by Donors



		ODA funds granted by GoV

		All or a part of ODA funds to be granted by State Budget to Project owner according to the State Budget allocation mechanism.



		Counterpart funds

		Contributions from Vietnamese side (in VND equivalent) to capital required to implement the project as stated in the Investment Decision. Unit is in million VND



		Exchange rate

		Exchange rate between the currency stated in the Agreement and VND as quoted in the Agreement or Project Document.



		Narrative summary

		Summary of the main project/program content, expected activities, outputs and significant expected impacts and long-term benefits to ultimate beneficiaries. This summary also endeavours to present the relevance of the project/program to sectoral/regional development policies of the Vietnamese Government and related Donors.



		Revised funds

		



		Revision date

		The date on which amendments of the revised Project fund between Vietnamese Government or authorized agency of Vietnamese Government and the Donor(s). It is also required to state the revision document number.



		Revised ODA funds

		Total adjusted ODA funds (in the currency of the Agreement) as agreed by the Donor(s) and the Vietnamese Government and stated in the legal documents (treaty) on funds adjustments signed between the Vietnamese Government and the Donor(s).


It is necessary to list separate funds from each donor (if having any adjustments).



		VND equivalent

		The adjusted ODA funds of donor(s) in VND equivalent at exchange rate used at the time amendment documents were signed between the Vietnamese Government and Donor(s).





Form 2: Brief Monthly/ Quarterly Progress Report


		Terms

		Explanations



		Objectives and frequency of Form 2

		Form 2 is updated monthly or quarterly and reflects the project implementation progress as prepared by PMU. This Form enables the PMU to report on the achievements, significant changes and difficulties encountered during the reporting period and also the opportunities to propose necessary action plans to resolve those difficulties.


Form 2 must be filled in monthly for projects approved by the Prime Minister and projects in group A; and quarterly for projects approved by the Head of the Line Agency.



		Physical work completed accumulated from start of year against annual plan (%)

		The ratio (%) between the actual outputs accomplished since the start of the year (accumulated) and the planned outputs of the reporting year.



		Disbursements in the month/quarter

		See Disbursement of ODA funds; Disbursement of counterpart funds (General principals of finance report)



		Currency

		Donor currency (for ODA funds); VND (counterpart funds)



		Targeted disbursement

		The annual disbursement amount planned by Vietnamese authorized agencies for each source of funds.



		Target to Date

		The accumulated amount planned to be disbursed since the start of year until the end of the reporting period.



		Disbursements in month/quarter

		The disbursement value for the reporting month in donor currency for donor funds (Donor 1, Donor 2…) and VND for counterpart funds.



		Disbursements to date

		The disbursement value from the start of the reporting year until the time of reporting for each source of funds.



		% of Target Achieved

		The ratio (%) of disbursements from the start of year until the reporting time compared with the annual plan for disbursement of each source of funds [(7)=(6)/(4)]



		Cumulative Disbursement

		Total disbursement value from the start of the project until the time of reporting for each source of funds.



		Total disbursements in the month/quarter in million VND equivalent

		Total disbursement in the month/quarter in VND equivalent. Unit is in million VND (the last cell of column 6). Using exchange rate of donor currency/VND at the time of reporting.



		Summary of achievements

		Summary of significant outputs and activities that have been achieved in the reporting month/quarter.



		Problems (if any)

		Including: (1) New problems and (2) Previous problems. Summary of difficulties with regards to disbursement, procurement bidding, contracting, land clearance (including compensation, resettlement), environment and other issues. For each new problem, fill in name of responsible agency, deadline (before date…). For every previous problem, state the addressing progress (if yes: fill in date of addressing, if no: fill in new deadline).


In case one problem has not yet been addressed, please include also the reason in the description of that problem.



		Problem code

		1

		Functions and responsibilities of PMU



		

		2

		Responsibilities and authorities of related line agencies



		

		3

		Project management human resource



		

		4

		Material and financial resources for PMU activities



		

		5

		Project design content



		

		6

		Cost estimate



		

		7,1

		Land Acquisition - Donor's policies



		

		7,2

		Land Acquisition - Administration's cooperation



		

		7,3

		Land Acquisition - Land users



		

		8,1

		Procurement - Plan approval



		

		8,2

		Procurement - Procurement process



		

		8,3

		Procurement - Result approval



		

		9

		Counterpart fund



		

		10,1

		ODA disbursement - Vietnamese agencies 



		

		10,2

		ODA disbursement - Donors



		

		11

		Design and technical standards for construction projects



		

		12

		Accounting construction cost



		

		13

		Taxation



		

		14

		Customs, export and import



		

		15,1

		Objective adjustment



		

		15,2

		Adjustment exceeding 10% or USD 1 million



		

		15,3

		Other adjustments



		Recommendations (if any)

		Summary of recommendations that have not been addressed after previous reports.

New recommendations proposed to resolve new difficulties or to achieve expected outcomes and changes.



		Deadline for feedback

		For each recommendation, please propose a deadline by which feedback from relevant agency is needed.



		Other issues (if any)

		Summary of issues that have not been mentioned above e.g. the status of the Covenants and Conditions.



		Indicators

		National monitoring indicators to be reported by all PMUs as appropriate.



		Indicator Code

		1 Bidding Start Delay

		Number of bidding packages that areyet to start and are more than 3 months past the planned start.



		

		2 Contract Completion Delay

		Number of contracts that are yet to be completed and are more than 3 months past the planned completion date



		

		3 Resettlement Approval Delay

		Number of resettlement packages that are yet to be approved and are more than 3 months past the planned approval date



		

		4 Resettlement Handover Delay

		Number of resettlement packages that are yet to be completed and are more than 3 months past the planned handover completion date



		

		5 Environmental Plan Approval Delay

		Number of environmental packages that are yet to be approved and are more than 3 months past the planned approval date.



		

		6 Environmental Management Implementation

		Number of environmental Start Delay packages where implementation is yet to start and are more than 3 months past the planned implementation start date.





Form 3: Progress of Covenants and Conditions


		Terms

		Explanations



		Objectives and frequency of Form 3

		Form 3 lists and states progress of all covenants and conditions set out by the Donor(s) that the Vietnamese Government needs to realize before or during the funds are made effective.


This form is completed quarterly.



		Donors

		The lead donor and other donors that co-finance the project (if any).



		Description

		The covenants stated in the ODA Agreement.



		Deadline

		The date on which the covenants and conditions are planned to be realized.



		Revised Deadline

		The new deadline approved by GoV and Donors for completing covenants and conditions.



		Status

		Short description of the completion progress of covenants and conditions of the project up to the reporting time.



		Actual Completion Date

		The date on which the covenants and conditions are actually completed.





GENERAL PRINCIPLES IN FINANCIAL FORMS

		Terms

		Explanations



		Unit of currency

		- Foreign currency: Donor currency (e.g. USD, EUR)


- VND: million (1,000,000) VND


- Agreement on using comma (,) and point (.) in numbers: (i) Report to GOV:


Use point to separate thousands


+ Use comma to separate between integer and decimal in number


+ Example: 1.000.000,00 VND in words is one million Vietnam Dong


(ii) Report to Donor:


+ Use comma to separate thousands


+ Use point to separate between integer and decimal in number


+ Example: 1,000,000.00 VND in words is one million Vietnam Dong



		Disbursement of ODA funds

		The value of ODA funds that have been transferred from donor's account to Vietnamese Government through the special/imprest account or directly to contractors (in accordance with notice of funds transferred by Donor(s). Disbursement is recorded when funds are transferred from donors' account to the project's special/imprest account or contractor's account.



		Disbursement of Counterpart funds

		The value of counterpart funds (in VND) disbursed during the reporting period.



		Planned Annual Disbursement

		The annual disbursement plan for ODA funds and counterpart funds approved by Vietnamese authorized person for the project implementation.



		Financial year

		Counted from 1st January until 31st of December.





Form 4: Disbursement Report of ODA Funds


		Terms

		Explanations



		Objectives and frequency of Form 4

		Form 4 monitors the disbursement of donor's ODA funds against the planned annual disbursement. The report is completed quarterly for each donor.



		Currency

		Disbursement of donor's ODA funds is reported in the currency specified in the Agreement.



		Name of main items/activities

		Briefly describe the list of main items/activities in accordance with the project budget allocation specified in the Agreement.


For big projects, these items/activities could be sub-divided into main bid packages (e.g.: consultants, civil works, equipments, provision, etc.).



		Accumulated actual disbursements at 31/12/previous year

		The accumulated disbursement from the start of the project to 31st December of the previous year.



		Quarterly disbursement plan (Quarter I, Quarter II…)

		Planned disbursement for the quarter allocated by PMU on the basis of assigned annual ODA disbursement plan.



		Actual amount for quarter (Quarter I, Quarter II…)

		The actual ODA disbursement value for each quarter.



		Accumulated during the year

		



		Accumulated Actual disbursement to date

		Actual disbursement value accumulated from the start of the year until the reporting time.


This value is updated automatically in the template once actual quarterly disbursement values are filled in.



		Percentage (%) of implementation of annual plan

		The percentage (%) of actual disbursement accumulated since the start of year until the reporting time over annual disbursement plan.



		Accumulated from start of the project

		



		Net loan amount

		Total ODA funds as stated in the signed Agreement plus any revisions less void components in the agreed amendments (if any). This is the value of ODA funds available for project implementation (net loan).



		Accumulated actual disbursement to date

		Actual disbursement value accumulated since the start of the project until the reporting time.


This value is updated automatically once quarterly actual disbursement values are filled in.



		Achievement rate (%)

		Percentage (%) of total accumulated disbursements since the start of the project up to date over total ODA funds amount as stated in the signed Agreement.



		Total equivalent to VND

		Total equivalent to VND using the exchange rate at the reporting time for planned annual disbursement, accumulated actual disbursement from start of year up to date, net loan amount, and accumulated actual disbursement from start of project up to date.



		Exchange rate (in the last month of the reporting quarter)

		The exchange rates applied are the exchange rates between foreign currencies and VND announced by Ministry of Finance in the last month of the reporting quarter.


Ministry of Finance announces the exchange rates of various foreign currencies against VND for reporting on a monthly basis. These exchange rates could be found in MOF's website: www.mof.gov.vn.



		Average Exchange rate

		The average exchange rate at reporting period is calculated by dividing the cumulative


year to date disbursement in VND to the cumulative year to date disbursement in foreign currency.



		Exchange rate at 31/12/previous year

		This exchange rate is the average exchange rate, which is calculated at the reporting time of Quarter IV of the previous reporting year.





Form 5: Report on Special/Imprest Account

		Terms

		Explanations



		Objectives and frequency of Form 5

		Form 5 is completed quarterly for each donor.


In case the project has more than one account, complete Form 5 for each account.



		Account name

		Fill in the special/imprest account name of the project (project title).



		Opening balance

		Outstanding balance of special/imprest account at the start of the reporting quarter.



		Plus: Donor provided in the period

		ODA funds value transferred by the donor to the project's special/imprest account in the reporting quarter.



		Earned Interest

		Interest received from maintaining special/imprest account in the reporting quarter.



		Less: Total expenditure paid in the period

		Value of ODA funds withdrawn by PMU from the project's special/imprest account in the reporting quarter to pay for project's activities.



		Banking Service Fee

		Expenditure for maintaining special/imprest account in the reporting time.



		Closing balance

		Outstanding balance of special/imprest account at the end of the reporting quarter.





Form 6: Disbursement Report of Counterpart Funds

		Terms

		Explanations



		Objectives and frequency of Form 6

		Form 6 monitors the actual disbursement of counterpart funds in the quarter against annual plan.


Unit is in million VND.



		Total funds approved (in Investment Decision)

		Total counterpart funds that Vietnamese Government has committed to provide which are specified in the Investment Decision/Project Document (only monetary contributions are counted. Contributions in kind such as available office, vehicles, office equipment, etc. of the project owner are not counted)





Note: For other terms and explanations, please refer to other terms and explanations in Form 4: Disbursement Report - ODA Funds

Form 7: Procurement Plan


		Terms

		Explanations



		Objectives and frequency of Form 7

		Form 7 lists project's procurement plans or adjusted procurement plans which are approved by Vietnamese authorized agencies.


This Form is filled in only once at the start of the project and adjusted whenever there are formally approved adjustments in the Investment Decision/Project Document, procurement plans or new procurement plans.



		Description

		List all procurement plans by filling in Procurement Plan Number 1, Number 2, Revised, etc…



		Number of packages

		Number of packages in the approved Procurement Plan (or revised Procurement Plan).



		Date of submission of Technical Design & Total costs estimate/Costs estimate

		The date on which Project Owner submits the Technical Design and Total costs estimate/Costs estimate to the Vietnamese authorized agencies.


In case the Procurement Plan includes 2 or more packages and each of them has separated Technical Design and Cost estimate, the date of submission is reported in Form 8 instead.



		Date of approval of Technical design & Total costs estimate/costs estimate

		The date and reference number of the document issued by Vietnamese authorized agencies in which the Technical Design & Total costs estimate/costs estimate are approved.


In case the Procurement Plan includes 2 or more packages and each of them has separated Technical Design and Cost estimate, the date of approval is reported in Form 8 instead.



		Date of submission of procurement plan to Vietnamese Government

		The date on which Project Owner submits the procurement plan to Vietnamese authorized agencies.



		Date of submission of procurement plan to Donor

		The date on which Project Owner submits the procurement plan to donors



		Approval of procurement plan

		



		Donor

		The date and reference number of the "no-objection letter" issued by Donor(s) for the procurement plan submitted by Project Owner.



		Vietnamese Government

		The date and reference number of procurement plan's approval by Vietnamese authorized agencies.





Form 8: Procurement Plan - Packages


		Terms

		Explanations



		Objectives and frequency of Form 8

		Form 8 provides information on the bid packages in the procurement plan including all the bid packages in the approved procurement plan (or adjusted procurement plan).


This Form is reported once together with Form 7 at the start of the project and changed only if there are formally approved adjustments or additional procurement plans.



		No.

		The bid packages are listed below each procurement plan by the order they appear. The bid packages are numbered in ascending order (1, 2, 3…).



		Package reference

		The bid package reference number is unique and is used throughout the project implementation. The bid package reference is numbered in accordance with the Project Document or in simple and unique manner.



		Package name

		Full name of each bid package in the approved procurement plan.



		Date of submission of Technical Design & Total costs estimate/Costs estimate

		Refer to "Date of submission of Technical Design & Total costs estimate/Costs estimate" in Form 7.



		Date of approval of Technical design & Total costs estimate/costs estimate

		Refer to "Date of approval of Technical design & Total costs estimate/Costs estimate" in Form 7.



		Package type

		Is one of the following packages: construction (COS); procurement of goods (GDS); consulting services (CS); non-consulting services (NCS); and Engineering Procurement Construction (EPC).



		Source of funds

		List the sources of funds for the bid package as follows:


- Counterpart funds


- ODA funds: list each source of funds by each donor (abbreviation names)



		Estimate price

		Price of the bid package is identified in the procurement plan approved the Vietnamese authorized person.



		Currency

		The currencies used in the bid package are listed in full details.



		Value

		The value of the approved bid package in each currency in the bid package.



		Procurement/selection method

		One of the following methods:


For Goods and works


- International Competitive Bidding (ICB)


- Limited International Bidding (LIB)


- National Competitive Bidding (NBC)


- Limited National Bidding (LNB)


- National Shopping (NS)


- Community participation in Procurement (CPP)


- Direct Contracting (DC)


- Force Account (FA)


- Procurement from Specialised Agencies (PSA)


- Procurement from UN agencies (UNP)


For Consulting Services


- Single Source Selection (SSS)


- Quality and Cost Based Selection (QCBS)


- Quality Based Selection (QBS)


- Selection based on Consultants' Qualifications (CQS)


- Least-Cost Selection (LCS)


- Selection under a Fixed Budget (FBS)


- Selection of Individual Consultants (IC)


Methods are required for some bidding packages by donors:


- Performance-based (Output-based) procurement (PBP)


- Procurement under Disaster and Emergency Assistance (DEA)


- Procurement under BOO/BOT/BOOT/Concessions and Similar Private Sector


Arrangements (BC)



		Bidding / Selection Procedure

		Is one of the following procedures: single envelope (SE); double envelopes (DE); and double stages proposal submission (DP).



		Review Method

		Is either:


- Prior Review (PRI) applies to bids that must be no-objected by the Donor(s) throughout the steps of the bidding from approving the bid invitation to contracting. NOTE: this applies to all consulting packages or


- Post Review (POS) applies to bids that do not need Donor agreement throughout bidding progress. Donor(s) will verify the information and the procedures after the contracts are implemented.



		Bidding/Selection duration (months)

		The duration (in months) from the issuance of bid document / RFP to signing contracts with bidders.



		Contract type

		One of the following: Lump sum (LS); unit price (UP); time-based (TB); and percentage- based (%) (PB). Other (OTH) could include retainer and / or contingency (success) fee contract; indefinite delivery contract (price agreement); Performance- based contract.



		Contract duration (months)

		The duration (in months) for implementation and completion of the whole bid package.





Form 9: Procurement Plan - Prequalification / Selection Process


		Terms

		Explanations



		Objectives and Frequency of Form 9

		 Form 9 is reported quarterly for bids, which are subject for prequalification and for consulting assignments for which a shortlist of consultants is required (as stated in the Agreement agreed between the Vietnamese Government and Donor(s)).


Note: Procedure of shortlisting of consultants is different from pre-qualification. Pre- qualification is based on pass-fail criteria and therefore every company meeting technical and eligibility criteria should be pre-qualified. Shortlisting is based on specific qualification criteria, eligibility and above all should be limited to specific number of companies (6 - the most)



		Package reference

		Please refer to the "Package reference" in Form 8



		Package name

		Please refer to the "Package name" in Form 8



		Date of submission of Prequalification(PQ) Documents / REOI

		The date on which PMU submits the final version of PQ document or Request for Expression of Interest (REOI) in the case of consulting assignments to Vietnamese authorized agencies and Donor(s).



		Date of approval of PQ Documents / REOI

		



		Donor no-objection

		The date on which the Donor(s) issue(s) the approval/no-objection letter for the PQ Documents / REOI



		GoV

		The date on which Vietnamese authorized agencies issues official document on approving the PQ document / REOI



		Date of advertisement

		The date on which the invitation for prequalification or CSRN/ REOI is advertised publicly in the first time.



		Date of issuance of PQ Documents

		The date on which PMU issues approved PQ Documents to bidders. Note, that this is not applicable in the case of consulting assignments



		Deadline for submission of PQ Applications / EOI

		The deadline on which the PMU expects to receive PQ applications from bidders or EOI from Consultants.



		Date of submission of prequalification / shortlisting evaluation report

		The date on which the project owner or PMU (if authorised) submits evaluation report on prequalification / proposed shortlist and draft RFP to the Vietnamese authorized agency and Donor(s).



		Date of approval of prequalification result

		



		Donor No-objection

		The date on which the Donor(s) issue(s) the approval/no-objection letter for the prequalification / proposed shortlist and draft RFP



		GoV

		The date on which the Vietnamese authorized agencies issue official document approving the prequalification / proposed shortlist and draft RFP





Form 10: Procurement Plan - Bidding Process


		Terms

		Explanations



		Objectives and frequency of Form 10

		Form 10 lists all bids that have been performed in the reporting quarter including amended, progressed or new bids/selection in the reporting quarter.


This Form is completed quarterly.



		Package reference

		Please refer to the "Package reference" in Form 8.



		Package name

		Please refer to the "Package name" in Form 8.



		Estimated Price

		



		Currency

		The unit of currency used in the conversion.



		Value

		Total value of the bid package converted into one currency (usually million VND). This is the estimated procurement price of the budget for consulting services


Please note that this value is for monitoring purpose only, not the historical cost of the bid package. Report users need to refer to Form 8 for values in each currency of the bid package.


For example: The value of the bid package is 100 USD and 1,500,000 VND, we can convert into 200 USD or 3,000,000 VND (applying exchange rate of 1USD = 15,000 VND)



		Procurement / Selection Method

		Please refer to "Procurement / Selection Method " in Form 8.



		Date of submission of bidding documents / RFP

		The date on which PMU submits the final version of bidding document / Request for Proposals (RFP) to Vietnamese authorised agencies and Donor(s) (only fill in column 7 for packages subject to donor prior review).



		Date of approval of bidding documents / RFP

		



		Donor No-objection

		The date on which the Donor(s) issue(s) the approval/no-objection letter for the bidding document / RFP (only fill in column 9 for packages subject to donor prior review).



		Vietnamese Government

		The date on which Vietnamese authorized agencies issue official document on approving the bidding document / RFP.



		Date of advertisement

		The date on which PMU advertises packages to bidders (contractors, suppliers).



		Date of issuance of bidding documents / RFP

		The date on which the PMU issues the approved bidding document to bidders (on sale or free) or RFP to the shortlisted consultants (free).



		Bid / Financial Proposal opening date

		The date on which the PMU publicly opens the bids, right after closing the receipt of bidding documents as regulated in the bid invitation.


In the case of consulting services this is the date of the deadline for submission of proposals from the shortlisted firms



		Date of submission of final evaluation results

		The date on which the investment owner or PMU (if authorised) submit report on final bid evaluation results (combined evaluation report and negotiated contract) to Vietnamese authorized agency and Donor(s) (only fill in column 14 for packages subject to donor prior review).



		Date of approval of final evaluation results

		



		Donor no-objection

		The date on which the Donor(s) issue(s) the approval/no-objection letter for the award of contract (only fill in column 16 for packages subject to donor prior review).



		Vietnamese Government

		The date on which the Vietnamese authorized agencies issue official document approving the award of contract.



		Name of winning bidder / Consultant

		Fill in: full name of the winning bidder / consultant.



		Unit of currency

		List all currencies in the winning bid / proposal.



		Contract Amount

		The contract amountis listed in details including all currencies in the bid package



		Contract type

		Please refer the "Contract type" in Form 8.



		Contract duration

		Please refer the "Contract duration" in Form 8.





Form 11: Summary of bidding results


		Terms

		Explanations



		Objectives and Frequency of Form 11

		Form 11 lists a summary of the evaluation and contract awards for all contracts awarded in the reporting quarter.



		Package reference

		Please refer the "Package reference" in Form 8.



		Package name

		Please refer the "Package name" in Form 8.



		Lot/Item No.

		The number of the lot / item of the package



		Name of bidder / Consultant

		Name of all bidders / consultants who submitted a bid / proposals for the package



		Public Opening of Financial Proposals

		Is the price offered in the bidder's / letter. In case a letter of discount is attached, the price is the one after discount. Note, this is especially applicable for QCBS, FBS and LCS consulting contracts



		Currency

		List all currencies as stated in the bidder's / consultant's letter



		Value

		List the price offered by the bidders / consultants in the currencies of the bid/ financial proposal



		Evaluated Price

		Is the price used by PMU to compare to the prices offered by other bidders / consultants To calculate; the evaluated price is the Read out price (column 6) after correcting for any arithmetic errors, converting to a common currency and making adjustments for the evaluation factors and additions for minor omissions.



		Currency

		Depending on the way of calculating the evaluated price, you should list all the currencies stated in the bid / proposal or the common currency for conversion



		Value

		Evaluated price according to the currency listed



		Contract Award - Yes/No

		One of the following results: The award is made to the Bidder / Consultant Yes otherwise select No.



		Reason for rejection

		Please state the reason why the contract. was not awarded to the Bidder / Consultant



		

		





Form 12: Contract Status


		Terms

		Explanations



		Objectives and Frequency of Form 12

		Form 12 lists all contracts being implemented in the reporting quarter, including amended, progressed or new contracts in the reporting quarter.



		Package reference

		Please refer the "Package reference" in Form 8.


In case one bid package has more than one contract, this form will list all contracts with the same package reference.



		Contract number

		The reference number of the signed contract.



		Contract name

		The name of the signed contract.



		Contractor / Supplier / Consultant name

		Full name of the successful contractor/supplier/consultant for each approved bid package (do not list the names of associated firms if the association is in the form of a sub-contract)



		Signing date

		The date on which project owner or PMU (if authorised) signs the contract with successful bidder / consultant.



		Exchange Rate

		The exchange rate at the contract signing date. List all the exchange rate between every currency in contract to VND



		Original Contract

		



		Contract value

		The value of the signed contract, which is listed according to every currency of the contract



		Contract value (mil VND)

		The value of signed contract equivalent to mil VND (using exchange rate at the time the contract is signed)



		Completion date

		The date of completion that is specified in the original contract



		Revised Contract

		



		Contract Value

		The value of revised contract in accordance with document signed between investment owner/PMU and the contractor/supplier/consultant.



		Contract value (mil VND)

		The value of revised signed contract equivalent to mil VND (using exchange rate at the time the contract is signed)



		Completion date

		The revised completion date in accordance with document signed between investment owner/PMU and the contractor/supplier/consultant.



		Actual completion date

		The date on which the contractor/supplier/consultant substantially meets all the obligations under the contract. In the case of works contracts, actual physical work is completed and the works are handed over to investment owner/PMU. Hand-over documents are signed between the investment owner/PMU and contractor and all payment are done.



		Physical work completed (%)

		The completed actual physical outputs/deliverables estimated as a percentage (%) of the total planned for the contract. This percentage is reported for the quarter, cumulative from start of the year and cumulative from the start of the project.



		Source of funds

		From which source of funds, the payment is made to the contractor / supplier /consultant



		Disbursed amount

		Actual amount disbursed under the contract. This value is reported for each quarter, cumulative from start of the year, cumulative from start of project and reported in details for each currency specified in the signed contract.





Form 13: Land Acquisition and Resettlement Plan


		Terms

		Explanations



		Objectives and Frequency of Form 13

		Form 13 provides data on planning and approval progress of Land Acquisition and


Resettlement Action Plan (RAP) and Ethnic Minorities Development Plan (EMDP).


This Form is prepared at the inception phase of the project, reported quarterly until RAP and EMDP are approved or adjusted.



		Name of projects/ subprojects/packages/ locations

		Project name: Please refer to "Project title" in Form 1.


Subproject name: names of subprojects in the Investment Decision. Package name: Reference to "Package name" in Form 8.


Location: where the packages are implemented.


Depending on the PMU management, you can list projects or sub projects or packages or locations.



		Submission date of RAP to GoV

		Planned (submission date): the date on which Project Owner submits the RAP to the Line Agency. The date is planned in the Project Implementing Plan or decided by the Project Owner.


Actual: The date on which Project Owner submits RAP to the Line Agency.



		Date of "no-objection" of RAP by Donor(s)

		Planned: the expected date on which Donor(s) issue approval/no-objection letter on RAP


Actual: the date on which Donor(s) issue(s) approval/no-objection letter on RAP.



		Approval date of RAP by GoV

		Planned: The expected date for approval of RAP by the Vietnamese authorised agency. Actual: The date of actual approval of the RAP by the Vietnamese authorised agency.



		Date of no-objection of Ethnic Minority Development Plan (EMDP) by Donor

		Planned: The expected date for approval/no-objection letter issuance for the EMDP by Donor(s).


Actual: The date of actual approval/no-objection letter issuance for the EMDP by Donor(s).



		Approval date of EMDP by GoV

		Planned: The expected date for approval document by Vietnamese authorized person. Actual: The date on which the Vietnamese authorized person issues approval documents of the EMDP.



		Cut-off date

		The date of beginning of inventory of losses during RAP preparation. The cut-off date could also be the date on which the project area was delineated, prior to the census, provided that there has been an effective public dissemination of information on the area delineated. Anyone moving into the Project area after that date will NOT be entitled to any compensation and assistance under the Project.



		RAP Cost

		Planned: Total cost for activities related to compensation, land acquisition, resettlement… as stated in RAP prepared by PMU.


Actual: Total cost as stated in approved RAP (Unit is in million VND).





Form 14: Monitoring of Compensation and Resettlement


		Terms

		Explanations



		Objectives and Frequency of Form 14

		Using Form 14 to report quarterly progress of Compensation and Resettlement from start of project until the compensation payment finishes.



		Name of projects/ subprojects/ packages/ locations

		Refer to "Name of projects / subprojects / packages / locations" of Form 13.



		Construction Drawings Approval

		The date on which the construction drawings completed by consultants are approved by the Line Agency.


Planned: the expected date of approval. Actual: the actual approval date.



		Detailed Measurement Survey

		The survey is carried out by Compensation Unit of Province / City according to the approved construction drawings.



		Start

		The start date to carry out the survey. Planned: the expected start date. Actual: the actual start date.



		Completion

		The completion date of surveying. Planned: the expected completion date. Actual: the actual completion date.



		Submit Compensation Plan

		The date on which Compensation Plan completed by Compensation Unit is submitted to Provincial / City People Committee for approval. Please state both the planned and actual date of submission.



		Compensation Plan Approval Payment

		The date on which the Compensation Plan is approved by Provincial / City People Committee. Please state both the planned and actual date of approval.


Compensation and Land Acquisition Unit undertakes the compensation payment according to the approved Compensation Plan.



		Start

		The start date of undertaking the compensation payment process. Planned: The expected date of starting the payment process.


Actual: The actual date of starting the payment process.



		Completion

		The completion date of undertaking the compensation payment process. Planned: The expected date of completing the payment process.


Actual: The actual date of completing the payment process.



		

		





Form 15: Implementation of Land Acquisition and Resettlement Plan


		Terms

		Explanations



		Objectives and Frequency of Form 15

		Form 15 provides data on RAP implementation progress and reported quarterly.



		Number of PAHs - Planned, Actual and Compensated

		Number of Project Affected Households (PAH) that are compensated or financially supported for all loses caused by the project implementation (such as land, houses, properties, livelihood…).


Planned: Total number of PAHs identified in the approved RAP.


Actual: Detailed number of PAHs identified in the inventories of losses for compensation. Compensated: Number of PAHs that have been compensated from start of project to the reporting time.



		Number of PAHs to be relocated - Planned, Actual and Relocated.

		Number of PAHs to be relocated outside the project areas.


Planned: Total number of PAHs to be relocated stating in the approved RAP.


Actual: Detailed number of PAHs identified in the inventories of losses for compensation. Relocated: Number of PAHs that have been relocated from start of project to the reporting time.



		Number of affected ethnic minority households - Planned and Actual

		Number of ethnic minority households who are living in the project areas.


Planned: Number of affected ethnic minority households identified in the approved EMDP.


Actual: Number of ethnic minority households who are actually affected during project implementation process.



		Number of PAHs to move to resettlement areas - Planned, Actual and Moved

		Number of PAHs that need to move to resettlement areas.


Planned: Total number of PAHs to be moved to resettlement site as stated in the approved RAP.


Actual: Number of PAHs identified in the Compensation Plan to be moved to Resettlement areas.


Moved: Accumulated number of PAHs moving to resettlement areas from start of project to the reporting date.



		Land area for handover - Planned, Handed over and Ratio handed over

		Total land area (m2) to be handed over to contractors (after land acquisition and compensation) for project implementation.


Planned: Total land area (m2) to be handed over as stated in the approved RAP.


Handed over: Actual handed-over land area accumulated from start of project up to date.



		Date of completing land handover - Planned, Expected and Actual

		The date on which the PMU hands over acquired and compensated land area to contractors


Planned: The date identified in the approved RAP.


Expected: The date on which the PMU expects to complete land hand-over to contractors.


Actual: The date on which the PMU completes the land hand-over to contractors.



		

		





Form 16: Implementation Expenditure of Land Acquisition and Resettlement Plan


		Terms

		Explanations



		Objectives and Frequency of Form 16

		This Form provides data on actual disbursement progress for RAP implementation and is reported quarterly.



		Cost for land acquisition and resettlement

		Compensation costs for PAHs, investment costs for building resettlement areas (e.g.


land, housing, internal roads, public works, etc.) or cost of buying houses for households that need to move in the resettlement areas.


Planned: The costs specified in the approved RAP.


Paid: Actual costs accumulated from the start of the project to the reporting time.



		Administrative Cost

		Administrative costs for carrying out activities that support land acquisition and compensation.


Planned: The costs specified in the approved RAP.


Paid: Actual costs accumulated from the start of the project to the reporting time.



		Total costs

		Sum of above-mentioned costs.


Planned: Column 6 = Column 2 + Column 4. Paid: Column 7 = Column 3 + Column 5.





Form 17: Environment Protection Plan

		Terms

		Explanations



		Objectives and Frequency of Form 17

		Form 17 provides data on approval process of Environmental Impacts Assessment (EIA) and Environment Protection Commitment (EPC), and is prepared at the time of signing contract with assigned unit and updated quarterly until approved by GoV.



		EIA Preparing Agency

		Name of agency, organization or consultant who is assigned to prepare EIA.



		Date of submission

		Planned: The expected submission date of EIA and EPC by PMU for approval.


Actual: The completion and submission date of EIA and EPC by implementation agency to PMU for submitting to Vietnamese authorized person and Donor(s).



		Date of Approval by Donor

		Planned: The expected date on which Donor(s) issue(s) approval/no-objection letter on EIA and EPC.


Actual: The actual date on which Donor(s) issue(s) approval/no-objection letter on EIA and EPC.



		Date of Approval by GoV

		Planned: The expected date on which Vietnamese authorized person approves EIA and EPC.


Actual: The actual date on which Vietnamese authorized person approves EIA and EPC.





Form 18: Status Environment Protection Implementation


		Terms

		Explanations



		Objectives and Frequency of Form 18

		Form 18 provides data on implementation progress of environmental management measures and is reported quarterly.



		Environmental issues

		Listing names/contents of specific negative environmental issues caused by the project implementation (e.g. pollution of water resources, waste water, air, land, noise, etc.).



		Environment management solutions

		Listing all solutions for each mentioned environmental issue.



		Implementing agency

		Name of agency assigned by the Vietnamese authorised agency to implement the EPC.



		Start date to implement environment management measures

		Planned: The expected date on which the assigned implementing agency carries out the environment management solutions.


Actual: The actual date on which the implementing agency carries out the environment management solutions.



		Date of receiving report

		Planned: The date on which PMU is expected to receive report on the solution realisation from the implementing agency.


Actual: The date on which PMU actually received report on the solution realisation from the implementing agency.





Form 19: Logical Framework


		Terms

		Explanations



		Objectives and Frequency of Form 19

		Form 19 provides summarized data on project's inputs, activities, outputs, outcomes and goals.


Logical Framework is a tool for analysis, reporting and management for policy makers and managers to:


* analyse the existing situation during preparation;


* establish a logical hierarchy of actions to achieve investment outcomes;


* identify the potential risks to achieving sustainable outcomes;


* develop indicators for frequent monitoring of the project's implementation during implementation period; and


* develop indicators for periodical evaluation of project's outcomes.


Form 19 is filled in only once unless there are formally approved adjustments to design.



		Reference

		Reference number helps identify project's activities, outputs, components, outcomes and goals.



		Goals

		Description of why an ODA investment is important to society in the longer-term, the benefits to ultimate beneficiaries and the wider benefits to other groups. It helps to show how the ODA investment aligns with the regional/sectoral plans and strategic outcomes of the government/concerned organisations. The goal will not be achieved by the ODA investment alone; it will only provide a contribution to the achievement of the goal.



		Outcomes

		Medium-term and short-term impacts achieved or achievable as the results of outputs from the investment.



		Components

		Components of project, according to approved Agreement. They are coded in number 1,2,3, …



		Outputs

		Outputs relate to the changes resulting from completion rather than the implementation of activities. Outputs are the products, capital goods and services, and other changes that result from a development activity, which may also include changes resulting from the activity that are relevant to the achievement of outcomes.


An example of output is: "Project stakeholders have enough capacity for using credit funds to support their income diversity".


Outputs are numbered as 1, 2, 3 for easy reference and observation.



		Activities

		Specific tasks undertaken to achieve the outputs required for an ODA investment.


Actions taken or work performed through which inputs, such as funds, technical assistance and other types of resources are mobilised to produce specific outputs.


These activities could be presented in connection with outputs through referencing (Activity 1.1, 1.2, etc).


An example of activity is: "Building participatory village saving funds and credit using groups".



		Narrative summary

		The contents of Goals, Outcomes, Outputs, and Activities of the Logical Framework.



		Objectively verifiable indicators

		The column of objectively verifiable indicators (indicators for short) lists the performance indicators that are identifiable and measurable objectively to indicate whether the project's activities, outputs, etc. are achieved or not. These indicators are described in detailed for each level of: activities, outputs, outcomes, and purpose of the project.



		Means of verification

		The data source, tools and data collection methods used to measure verifiable indicators selected for project monitoring and evaluation.



		Assumptions

		Assumptions are external factors such as events, conditions or decisions that can affect the progress or the success of a project/program. Assumptions are needed in the achievement of project's objectives, yet, most of which or all of which are outside to project's control. Assumptions are stated as favourable and good conditions.


Assumptions are answers to the question: "What are the external factors that are beyond the project's control, but could effect the achievement of project's outputs (or outcomes and goals)?"





Form 20: Progress of Performance Indicators or Outputs


		Terms

		Explanations



		Objectives and Frequency of Form 20

		The objective of Form 20 is to report the quarterly results of performance indicators or outputs used during the project implementation process.



		Description

		List components, outputs, activities to be monitored.



		Indicators

		List performance indicators to measure and monitor the progress of implementing activities, outputs and components.



		Baseline value

		Data: fill in value/level of performance indicators or outputs (in number or words) at the start of the project.


Date: The actual date of measuring baseline value.



		Cumulative at start of year

		Accumulated actual performance of indicators or outputs until the start of the reporting year.



		Implementation during year

		



		Quarterly planned data

		Using the annual plan for the program/project to fill in the expected performance results of the indicators or outputs for the quarter.



		Actual quarterly data

		Actual performance of the indicators or outputs for the quarter.



		Cumulative

		Accumulated actual performance of indictors or outputs from the start of the year until reporting time.


This accumulated value is updated automatically once planned and actual data of the quarters are filled in.



		Cumulative from start of project

		Accumulated planned and actual performance of indicators or outputs from the start of the project until the reporting time.


This accumulated value is updated automatically once planned and actual data of the quarters and actual data at start of year are filled in.



		End of Project Target

		Number/words: fill in value/level of performance indicators or outputs to be achieved at the end of the project as stated in the Project Document.





		Line Agency:
Project Owner

		Annex 2





ANNUAL PROGRESS REPORT
Year …


1. General Information


1.1 Project Profile


Program, Project Code:


Program, Project Title (English): Program, 


Project Title (Vietnamese):


Lead Donor:


1.2 Revisions (if any)


Summarise any revisions, amendments approved in reporting year including:


- Project Implementation Plan


- Outputs


- Funds


- Dates and duration


2. Implementation Status


2.1 Implementation progress


- Summarise all the activities and outputs completed or under implementation


Please note to compare the actual realisation with the annual plan of this reporting year and actual realisation of previous year


- List all activities and outputs not being done or delayed in comparison with annual plan


Please state the reasons of delaying


(See detail in Performance indicators or Outputs - Appendix 2.1)


- Describe the disbursement status in reporting year


		Funds

		Currency

		Average Exchange rate

		Planned Annual Disbursement

		Actual Disbursement of reporting year

		Cumulative disbursement from start of project

		% Achievement rate



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)=(5)/(4)



		Counterpart funds

		Mil VND

		

		

		

		

		



		Donor 1

		(currency)

		

		

		

		

		



		Donor 2

		(currency)

		

		

		

		

		



		Equivalent to VND

		

		

		

		





(See detail in Annual Disbursement Report - Appendix 2.2)


2.2 Progress Assessment


a. Charts (if any) and short assessment about disbursement progress of ODA funds and Counterpart funds of program/project in reporting year


b. Assessment about the implementation progress of project activities


2.3 Advantages and disadvantages


2.4 Lesson learned


3. Plan for next year


3.1 Disbursement Plan


(See detail in Annual Disbursement Plan - Appendix 2.3)


3.2 Activities and Outputs for next year


(See detail in Activities and Outputs Implementation Plan - Appendix 2.4)


4. Recommendations


		 

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 2.1





PROGRESS OF PERFORMANCE INDICATORS OR OUTPUTS, YEAR .......


		No

		Content

		Indicator 

		Unit

		Cumulative to beginning of reporting year

		Total in reporting year

		Cumulative from star of project to end of reporting year



		

		

		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9) = (5)+(7)

		(10) = (6)+(8)



		Component 1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.3

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.3

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Component 2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.3

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.3

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 2.2





ANNUAL DISBURSEMENT REPORT YEAR.......


Unit: Mil VND


		No

		Items 

		Cumulative actual disbursement to 31/12/previous year 

		Disbursement in reposting year

		Cumulative disbursement from project start 



		

		

		ODA funds 

		Counterpart funds

		Total

		ODA funds 

		Counterpart funds

		Total

		Achievement rate (%)

		Net load amount

		ODA  funds

		Counterpart fund

		Total



		

		

		

		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		

		

		

		

		



		 

		(1)

		(2)

		(3)

		(4) = (2)+(3)

		(5)

		(6)

		(7)

		(8)

		(9) = (5)+(7)

		(10) = (6)+(8)

		(11)=(10)/(9)

		(12)

		(13)=(2)+(6)

		(14)=(3)+(8)

		(15)=(4)+(10)



		 

		Mục 1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Mục 2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Mục 3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		..........

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Total

		

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 2.3





ANNUAL DISBURSEMENT PLAN YEAR.......


Unit: Mil VND


		No

		Items

		Net load amount

		Cumulative actual disbursement to 31/12/previous year 

		Annual disbursement plan

		(%) Value to be disbursed



		

		

		Net load amount

		ODA  funds

		Counterpart fund

		Net load amount

		ODA  funds

		Counterpart fund

		Net load amount

		ODA  funds

		Counterpart fund

		Net load amount

		ODA  funds

		Counterpart fund



		

		

		

		

		

		

		

		

		

		

		

		

		

		



		 

		(1)

		(2)

		(3)

		(4) = (2)+(3)

		(5)

		(6)

		(7)=(5+6)

		(8)

		(9)

		(10)=(8+9)

		(11)=(8)/(2)

		(12)=(9)/(3)

		(13)=(10)/(4)



		 

		Items 1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Items 2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Items 3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		……..

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Total

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 2.4





ACTIVITIES AND OUTPUTS IMPLEMENTATION PLAN, YEAR: .......


		No

		Content

		Indicator 

		Unit

		Cumulative to 31/12/reposting year

		Plan

		Total plan from star of object to end of next year 



		

		

		

		

		

		Quarter I

		Quarter II

		Quarter III

		Quarter IV

		Total annual plan

		



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)= (6+7+8+9)

		(11)= (5)+(10)



		Component 1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.1.3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 1.2.3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Component 2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.1.3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Output 2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		Activity 2.2.3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency: 
Project owner:

		Annex 3





COMPLETION REPORT
(Program/Project Title)


1. General Information 


1.1 Project Profile


1.2 Project Description 


1.2.1 Project objectives and scope


1.2.2 Implementation arrangements 


2. Implementation outcomes 


2.1 Purpose Achievement 


2.2 Components and Outputs 


2.3 Finance 


2.4 Factors affecting project implementation


3. Socio - Economic effectiveness analysis 


3.1 Goal Achievement analysis 


3.2 Sectoral and Regional Impact 


3.3 Sustainability 


4. Lesson learned 


5. Appendices 


1. General Information


1.1 Project Profile


Program, Project Title (Vietnamese): 

Program, Project Title (English): 

Program, Project Code:


Location of Implementation: Donor(s):


Line Agency:


Key dates: Approval date (Investment Decision, F/S, Project Document, etc.), Date of signing agreement, Effective date, Completion date in Agreement (revised if any), Actual Completion date and No. of related documents


Funds: Total Project Budget, ODA funds, Counterpart Funds (stating all revisions and revising dates if any)


1.2. Project Description


1.2.1 Project objectives and scope


- Based on the approved Investment decision/ FS/ Project Document


- After revisions (if any)


1.2.2 Implementation arrangements


- Method of Project Management


- Personnel allocation


2. Implementation outcomes


2.1 Purpose Achievement


Describe achievement of program, project towards the purpose stated in approved (or revised) F/S (or Project Documents).


2.2. Components and Outputs


- Addressing all components and main outputs of project as in Project Document and the achievement of completing these tasks (according to indicators identified in logframe)


- Addressing all components and outputs after projects revisions or reviews (if any) (See detail in Appendix 3.1: Logical framework)


2.3. Finance


- Compare between total investment according to Project Document and total actual disbursement, including analysis on ODA fund and counterpart fund.


- Addressing all revisions made to total project value according to Agreement and after bidding and actual disbursement.


- Addressing key factors affecting some components, which attain high or too low disbursement rate against the plan.


(See detail in Appendix 3.2: Completion Disbursement Report)


2.4. Factors affecting project implementation


List factors affecting the program, project implementation, for example:


- Policies and legal context


+ GoV policies


+ Donor policies


- Project Management


+ Reviewing how to ensure financial and technical conditions, and institutional arrangements as stated in the signed Agreement and approved Project Document


+ Arrangements in project implementation


+ Capacity in project implementation


+ Complying to reporting demands and procedures of M&E during project implementation


+ Risk and change management


- Procurement


- Technical Assistant, Training and Capacity building


- Land acquisition and resettlement


- Environment


- Gender issues


- Technique and technology issues


Besides above factors, it is necessary to clarify advantages, disadvantages and countermeasures of PMU.


3. Socio - Economic effectiveness analysis


3.1. Goal Achievement analysis


- Analyze how project has been implementing towards the project goal, contributing to completion of purposes and tasks set out in 5-year SEDP of GoV.


3.2. Sectoral and Regional Impact


Analyze how the project places impact on relating sector(s) and region(s) including: Economic impact, Science and Technology Impact, Environmental Impact, Cultural and Social Impact.


3.3. Sustainability


List influence factors and how to ensure sustainability and effectiveness of project


4. Lesson learned


Describe all lessons learnt and recommendations to ensure sustainability and effectiveness of project or overcome limitation during project implementation.


5. Appendices


Attached Annexes:


- Logical Framework: the logical framework in Project Document and revised one (if any). The level of detail should only be down to output level.


- Completion Disbursement Report


- Report on Performance Indicators or Outputs


- List of important technical reports produced by program/project


- Others appropriate for program/project


		 

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 3.1





LOGICAL FRAMEWORK


		No

		Reference

		Narrative Summary

		Objectively Verifiable Indicators 

		Mean of Verification

		Assumption



		

		(1)

		(2)

		(3)

		(4)

		(5)



		

		Goal

		 

		 

		 

		 



		

		 

		 

		 

		 

		 



		

		Outcomes

		 

		 

		 

		 



		

		Outcomes 1

		 

		 

		 

		 



		

		Outcomes 2

		 

		 

		 

		 



		

		Outcomes 3

		 

		 

		 

		 



		

		 

		 

		 

		 

		 



		

		Component 1

		 

		 

		 

		 



		

		Output 1.1

		 

		 

		 

		 



		

		Output 1.2

		 

		 

		 

		 



		

		 

		 

		 

		 

		 



		

		Component 2

		 

		 

		 

		 



		

		Output 2.1

		 

		 

		 

		 



		

		Output 2.2

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 3.2





COMPLETION DISBURSEMENT REPORT 


		No

		Items

		Original Total Loan Amount (Mil. VND) 

		Total Disbursement 

		Disbursement Rate



		

		

		

		ODA (in original currency)

		ODA in Mil.VND

		Counterpart( in Mil. VND)

		Total( in Mil. VND)

		ODA

		Counterpart 

		Total



		

		

		

		Unit

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		

		

		



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)=(6)+(8)

		(11)=(7)+(9)

		(12)=(7)/(6)

		(13)=(9)/(8)

		(14)=(11)/(10)



		 

		Items 1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Items 2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Items 3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 .....

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Total

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 3.3





REPOST OF PERFORMANCE INDICATION OR OUTPUTS 


		No

		Narrative Summary

		Indicator 

		Unit

		Purpose to end of period

		Actual implementation

		(%) Achievement



		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)=(6)/(5)



		Component 1

		 

		 

		 

		 

		 

		 



		Output 1.1

		 

		 

		 

		 

		 

		 



		Output 1.2

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 



		Component 2

		 

		 

		 

		 

		 

		 



		Output 2.1

		 

		 

		 

		 

		 

		 



		Output 2.2

		 

		 

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





		 Line Agency:
Project Owner

		Attachment 3.4





LIST OF IMPORTANT TECHNICAL REPORT 


		No

		Report Name 

		Brief report Content

		Location



		(1)

		(2)

		(3)

		(4)



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		





		 

		Date ... ... ...
Project Owner
(sign, stamp)





		Line agency:

		Annex 4





REPORT ON ODA MOBILISATION AND IMPLEMENTATIONS

IN QUARTER … (YEAR …)

I - ODA mobilisation


1- Program and project appraisal and approval


- Number of programs/projects due to be approved: .........


- Number of programs/projects already approved: ........


- Number of programs/projects delayed in approval: ..............


(Appendix 4.1: List of programs/projects to be approved)


2- ODA specific international negotiation and signing agreement


- Total ODA fund in signed treaties:


+ In mil. VND:…..


+ Equivalent to USD:…..


(Appendix 4.2: List of ODA programs/ projects having been signed in the Reporting period.)


II - Implementation of ODA Programs and Projects


1 - General assessment


- Brief assessment on the implementation and general progress of ODA portfolio under the management of the Line Agency.


		Ranking

		Investment project

		TA project

		Total (Number of projects)



		Good (A level)

		

		

		



		Fairly good (B level)

		

		

		



		Normal (C level)

		

		

		



		Bad (D level)

		

		

		



		Total (Number of projects)

		

		

		





2 - Implementation progress vs. plan


- Implementation progress of activities (in works volume, or in estimated works value)


		Implementation outcomes vs. Quarter plan

		Cumulative actual implementation vs. Annual plan



		% Achievement

		Number of projects

		% Achievement

		Number of projects



		> 80%

		

		> 80%

		



		80% - 60%

		

		80% - 60%

		



		60% - 40%

		

		60% - 40%

		



		< 40%

		

		< 40%

		





- Charts and brief review on implementation progress of: Bidding, land clearance and resettlement, environment protection, etc. (using monitoring indicators for portfolio).


+ By sector level 1, sectorlevel 2


+ By project


3- Disbursement progress


- Actual vs. annual plan:


+ Total disbursement by sector level 1/ sector level 2


+ Total disbursement by donor


+ Cumulative actual disbursement rate from beginning of the year comparing annual plan


By sector level 1/ sector level 2 (%) By donor (%)


+ Charts and brief review comparing annual plan


- Disbursement rate (comparing between actual disbursement in reporting period and remaining ODA fund at the beginning of the year):


+ By sector level 1/ sector level 2……..%


+ By donor………………%


+ Charts and brief review


- Cumulative actual disbursement rate comparing total budget amount in ODA specific international agreement (or revised one, if any) of effective programs/ projects in reporting period:


+ By sector/ field……..%


+ By donor………………%


+ Charts and brief review


(Appendix 4.3: Quarterly disbursement progress)


4- Main outputs:


- Outputs of main activities by sector level 1/ sector level 2 (in appropriate unit)


5- Obstacles and countermeasures


a) Obstacles


b) Countermeasures


		Obstacles

		Number of projects



		

		



		

		





c) Recommendations


+ New proposal from line agencies


+ Recommendations for related agencies


(Appendix 4.4: Pending problems)


		 

		Date
HEAD OF LINE AGENCY
(sign, stamp)





		Line agency:

		Annex 4.1





LIST OF PROGRAMS, PROJECTS TO BE APPROVED

Quarter: ……year

		No

		ODA project, program name

		Document Type

		ODA type

		Donor

		Approving

		Planned Date of Approval

		Actual Date of Approval

		Total investment(VND Mil)

		Revised date of Approval

		Reason for Delay in Approval



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)



		1

		

		F/S

		Loan

		

		

		

		

		

		

		



		2

		

		

		

		

		

		

		

		

		

		



		3

		

		

		

		

		

		

		

		

		

		



		4

		

		

		

		

		

		

		

		

		

		



		5

		

		F/S

		Loan

		

		

		

		

		

		

		



		6

		

		

		

		

		

		

		

		

		

		



		7

		

		

		

		

		

		

		

		

		

		



		8

		

		

		

		

		

		

		

		

		

		



		9

		

		Program Document

		Mixed

		

		

		

		

		

		

		



		10

		

		

		

		

		

		

		

		

		

		



		11

		

		

		

		

		

		

		

		

		

		



		12

		

		

		

		

		

		

		

		

		

		



		13

		

		

		

		

		

		

		

		

		

		



		14

		

		TA Project Document

		Grant

		

		

		

		

		

		

		



		15

		

		

		

		

		

		

		

		

		

		



		16

		

		

		

		

		

		

		

		

		

		



		17

		

		

		

		

		

		

		

		

		

		



		18

		

		

		

		

		

		

		

		

		

		





		 

		Date ... ... ...
Project Owner
(sign, stamp)





* Note:
- Report for Quarter II including implementation progress of the first 6 months in reporting year
- Report for Quarter IV including implementation progress of the whole reporting year

		Line agency:

		Annex 4.2





REPORT ON ODA PROGRAM, PROJECT SIGNING
Quarter: ....... year: ......


		No

		Approved ODA project program name

		Donor

		ODA type

		Date of Donor board Approved 

		ODA Agreement



		

		

		

		

		

		Signing Date

		Effective date

		Completion Date

		Value



		

		

		

		

		Plan

		Actual

		

		

		

		Currency

		Exchange rate 

		ODA fund

		Equiv to VND Mil



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12) = (10)x(11)



		 

		Project 1

		 

		Loan

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 2

		 

		Grant

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 3

		 

		Mixed

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 4

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





* Note:


- Report for Quarter II including implementation progress of the first 6 months in reporting year


- Report for Quarter IV including implementation progress of the whole reporting year


		Line agency:

		Annex 4.3





QUARTERLY DISBURSEMENT PROGRESS
Quarter: ....... year: ......


Unit: Mil VND


		No

		Project Name

		Planed Annual Disbursement

		Disbursement in Reporting Quarter 

		Cumulative Actual Disbursement from Star of current year

		Ratio between Actual implement and actual plan



		

		

		ODA fund

		Counterpart fund 

		Total

		ODA fund

		Counterpart fund 

		Total

		ODA fund

		Counterpart fund 

		Total

		



		

		

		

		

		

		Planed

		Actual

		Planed

		Actual

		Planed

		Actual

		

		

		

		



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)=(5)+(7)

		(10)=(6)+(8)

		(11)

		(12)

		(13)=(11)+(12)

		(14)=(13)/(4)



		 

		Project 1

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 2

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 3

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project 4

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Total

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





* Note:


- Report for Quarter II including implementation progress of the first 6 months in reporting year


- Report for Quarter IV including implementation progress of the whole reporting year

		Line agency:

		Annex 4.4





NOT YET ADDRESSED PROBLEMS
Quarter: ....... year: ......


		No

		Project name

		Type of problem

		Description of problem

		Deadline

		Responsible Agencies



		

		

		

		

		

		Leading Agencies

		Cooperating Agencies



		 

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)



		 

		Project 1

		 

		 

		 

		 

		 



		 

		Project 2

		 

		 

		 

		 

		 



		 

		Project 3

		 

		 

		 

		 

		 



		 

		 .....

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 



		 

		 

		 

		 

		 

		 

		 





		 

		Date ... ... ...
Project Owner
(sign, stamp)





* Note:
- Report for Quarter II including implementation progress of the first 6 months in reporting year
- Report for Quarter IV including implementation progress of the whole reporting year


		 Ministry of Planning and Investment

		Annex 5





MOBILIZATION AND UTILIZATION OF ODA IN THE FIRST SIX MONTHS OF YEAR … /YEAR…

I. CONTEXT


Dosmetic and international context that affects development cooperation activities between Vietnam and donors.


II. ODA ATTRACTION AND MOBILIZATION AND UTILIZATION OF ODA

1. ODA attraction and mobilization.


2. ODA commitment (for annual report).


3. Signing ODA International Agreements:


- Signing of framework international agreement on ODA;


- Signing of specific international agreements on ODA.


III. ODA PROJECTS/PROGRAMS IMPLEMENTATION


1. Disbursement:


Total actual disbursement against annual plan, classified in:


- ODA fund and counterpart fund;


- Loan and grant aid;


- Line agencies;


- Donors;


- ODA priority sectors and fields: (Attached Appendix)


2. General assessment of implementation of ODA projects/programs.


IV. OBSTACLES AND RECOMMENDATIONS


1. Obstacles and constraints affecting implementation of projects/programs.


2. Recommendations and measures to improve the implementation and effectiveness of ODA utilization.


		 

		Hanoi, date…………… 
LEADER OF THE AGENCY
(sign, stamp)





		 Reporter 

		MPI

		Appendix of Annex 5



		Recipient

		Prime Minister MoF

		





REPORT ON DISBURSEMENT OF ODA PROJECTS/ PROGRAMS FOR THE FIRST SIX MONTHS OF ../YEAR..


Unit: Billion: VND


		Content

		Donor

		Project Duration

		Project total Fund

		Disbursement plan( year)

		Actual Disbursement of the Fists 6 month (year)



		

		

		Star 

		Finish

		Total

		Of Whish

		Total

		ODA fund(2)

		Total

		ODA fund(3)



		

		

		

		

		

		ODA fund(1)

		Counter-part fund

		

		Total ODA fund

		A

		B

		C

		D

		Counter part Fund

		

		Total ODA fund

		A

		B

		C

		D

		Counter part Fund



		

		

		

		

		

		Loan

		Grant Aid

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		A

		B

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15)

		(16)

		(17)

		(18)

		(19)

		(20)



		I. GENERAL INDICATORS

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		1. Total disbursement (billion VND)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		In USD (Mil USD)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2. By modalities of ODA delivery

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		- Project support

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		- Sector support

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		- Program support

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		- Budget support

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3. Domestic financial mechanism

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		- Allocation from State Budget

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		- On- lending from State Budget

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		4. By priority areas for ODA utilization

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		- Agriculture, irrigation, forestry, aquaculture, rural development, poverty reduction

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		- Energy and industry

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		- Traffic, telecom, water supply and drainage, urban development

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		- Health care, training and education, environment, science and technology. and other( incl. institution and capacity building)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		II. DISBURSEMENT BY DONORS

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		1. Bilateral donor

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		1.1 Donor 1( name)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		- Project 

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		- Project

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		1.2 Donor 2( name)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		- Project 

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		

		- Project

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		2. International financial Institution 

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		2.1 Donor 1( name)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		

		2.2. Donor 2( name)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		3. UN organization 

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		

		3. 1. Donor 1( name)

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		3.2. Donor 2( name)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		4. Other organization

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		 

		4.1. Donor 1( name)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		4.2. Donor 2( name)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		 

		- Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





Note: 


Start: Time to complete the program/project( month/year)

Finish: Time to complete the program/project( month/year)

A: Capital Construction


B: Recurrent expenditure


C: Relending


D: Budget support 


(1) ODA fund in VND at exchange rate of agreement signature time


(2) ODA fund in VND at exchange rate of planning time


(3) ODA fund in VND at exchange rate of reporting time


		 Reporter 

		MPI

		Annex 6



		Recipient

		Prime Minister MoF

		





REPORT ON ODA DISBURSEMENT IN THE FIRST SIX MONTH OF…/YEAR…


Unit: Bill VND


		LINE AGENCY 

		Donor

		Value of ODA Agreement 

		Disbursement plan(year..)

		Actual disbursement in the fist six month of…./year…

		Cumulative disbursement from project star



		

		

		ODA fund

		Time 

		Total

		Of which

		Total

		Of which

		Total

		Of which



		

		

		

		Start- Finish 

		

		A

		B

		C

		D

		

		A

		B

		C

		D

		

		A

		B

		C

		D



		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		A

		B

		(1)

		(2)

		(3)

		(4)

		(5)

		(6)

		(7)

		(8)

		(9)

		(10)

		(11)

		(12)

		(13)

		(14)

		(15)

		(16)

		(17)



		TOTAL (BIL. VND)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		In foreign currency (mil. USD)

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		I. Line Ministries

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		1. Ministries A……

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2. Ministries B……

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		II. CENTRALLY MANAGED PROVINCES/CITIES

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		1. Provinces A ……

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		2. Provinces B……

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		Project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 



		 

		project

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 

		 





Note: 


1. Short name: 


Start: Time to complete the program/project( month/year)

Finish: Time to complete the program/project( month/year)

A: Capital Construction


B: Recurrent expenditure


C: Relending


D: Budget support 


(1) ODA fund in VND at exchange rate of agreement signature time


(2) ODA fund in VND at exchange rate of planning time


(3) ODA fund in VND at exchange rate of reporting time


2. Column A (line agency project): 


- Note the line agencies which are the line Ministries and Centrally managed cities/province that manage the on-going or newly-starting ODA programs/project in the period


-  Note the specific ODA program/project (or sub-project of umbrella project) under management of each line agency

3. Column B( donor): Note in line whit programs, project 


4.  Total: Total ODA disbursement (from column 3 to column 12) in 2 lines


- Foreign currency: in USD at the time of signing ODA agreement


- VND: (BL: VND): According to USD/VND Exchange rate at the time of signing ODA agreement (column 1) and at the Annual planning time and reporting time


5. Cumulative disbursement from project start to reporting time (from column 3 to column 17): note only the line of projects, programs


